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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 23 – 29, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 23 – 29, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments: There were no incident for this week. Sherwood fire continues to impact air quality, but has not 
impacted site work. 

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

 Sherwood Fire continues to be active at 55% containment. 
 Midnite operations shut down due to air Quality on 26 July during day shift.  Resumed operations for 

remediation on night shift. 
 Sherwood Fire Resolution 2021-396 July 23rd.  Woods and Road Closure received. 
 Notice received from the STOI Incident Commander that all work in the Blue Creek Drainage is to be 

suspended due fire danger and the lack of additional resources to respond.    

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 28 July 2021; 

 EPA 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-18 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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Meeting Action Items: 
 A written response will be provided to address EPA’s remaining comment on the Water Treatment Plan 

(WTP) 100% Design. 
 

EPA Plan/Document Approvals: 
 EPA approved the 100% Design of the WTP on 26 July, but requested a remaining comment be 

addressed. 
 On 29 July, EPA agreed to the request to suspend sampling of groundwater monitoring wells MWNE-01 

and MWNE-02 for the next two sampling events – Fall 2021 and Spring 2022.  
 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 23 July.  

 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 23 – 29, 2021, the following activities were conducted:  

 Newmont day shift operations shut down early on 26 Jul due to poor air quality associated with the 
Sherwood Fire.  The Sherwood Fire is burning approximately 2.5 miles northeast of Wellpinit.  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile.  Newmont placed these materials in the 
Pit 4 Waste Containment Area (WCA). 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to 
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021). 
Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation 
analysis.   

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 23 July. Visible dust from the crushing operation conformed with project requirements. 

 Stantec performed South Pond embankment stability inspection on 23 Jul.  The embankment remains 
stable and the water level in the South Pond piezometer remains below the action level. 

 Newmont began assembling the diffuser Tee for the Pit 3 dewatering pipeline 
 Halme Construction suspended work on the effluent pipeline due to the Sherwood Fire and the high fire 

hazard in the work area. 
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  39,088  218%  401,536  644,476  161%  85% 

HSWRP  1,889  0  0%  32,312  2,828  9%  4% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Pit 4 
Overburden 

14,700  8,596  58%  168,280  318,556  189%  95% 

CSZ Cleanup 417  0  0%  1,167  28,700  2460%  574% 

Total  34,925  47,684  137%  603,295  994,560  165%  86% 

Aggregate Production 

Drain Gravel 8,500  7,931  93%  149,600  117,082  78%  39% 

Liner Bedding 0  0  ‐‐  9,250  9,414  102%  102% 

Geomembrane 
Bedding 8,500  7,292  86%  149,600  119,756  80%  31% 

Total 17,000  15,223  90%  308,450  246,252  80%  36% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 None. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 None. 

The following equipment was demobilized from the Site during this reporting period. 
 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 
 None. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
All eight dust monitors were turned off for the entire week as shown in Table 2 below.  The local Wellpinit-
Sherwood Fire started on Wednesday afternoon (7/21/2021) and has continued to generate elevated TSP levels 
during this time-period.  All three water trucks (2,200, 4,000 and 9,000-gallon capacity) were used for dust 
suppression as needed during mine site construction activities.  There were no construction activities occurring for 
the Effluent Pipeline during this reporting period.  
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Table 2 - TSP Dust Monitoring Locations during reporting period July 23 – 29, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 E   E E E E 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 E   E E E E 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 E   E E E E 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 E   E E E E 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 E   E E E E 

ES-6 (roving) East of HSWRP above High Road  03/23/21 E   E E E E 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 E   E E E E 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 E   E E E E 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
Mine Site 
 
Summary Memo for the South Pond 
Dewatering Well & Piezometer sent to 
EPA on 7/18/2021 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional Approval 
Received on 5/11/2021 

 
Summary Report 

Received by CQA on 
7/14/2021 – Stantec to 
Forward to the EPA 

 
EPA TBD 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 
Mine Site 
 
Stantec to Prepare Response to EPA 
Comments (EPA to send any additional 
comments by 7/15/2021). 

6/8/2021 EPA Approval 
7/13/2021 

 
Stantec to provide 

responses to EPA’s 
previous comments 

 
Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    

Project RFIs 
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RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-06 NAR Lead-Off Crossing and Pipeline 
Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 
 
EPA Comments Received 7/14/2021 – 
Stantec Preparing Responses  

6/17/2021 
 
 
 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-08 Use of Native Materials for Bedding Source 
(Blue Creek Road Sample) 
Effluent Pipeline  

6/29/2021 
 

CQA – 7/14/2021 
EPA – TBD 

2021-05 June 2, 2021 Liner Bedding Gradation Test 
Results 
Mine Site 

7/6/2021 CQA – 7/13/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
HC-01575-02.1 Addendum to SPCC – Fuel Tanks 

Effluent Pipeline 
 
Halme submitted Tier 1 Facility 
Application for Review 7/23/2021 

6/10/2021 CQA – 6/14/2021 
EPA - TBD 

02272-15 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site 
 

6/21/2021 CQA – 7/22/2021 
EPA - TBD 

02970-08 Temporary Erosion Seed Mix as Installed on 
June 30, 2021 
Mine Site 

7/6/2021 CQA – TBD 
EPA - TBD 

01300-05 South Pond Vibrating Wire Piezometer – 
Product Sheets and Calibration Certs. 
Mine Site 

7/7/2021 CQA – TBD 
EPA - TBD 

02272-16 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site 

7/7/2021 CQA – 7-22-2021 
EPA - TBD 

HC-02200-05 Soil Analysis/Proctor – Native Screened Soil 
from Blue Creek (for use as pipe bedding 
only) 
Effluent Pipeline 

7/12/2021 CQA – 7/13/2021 
EPA - TBD 

HC-02593-03 Manhole Lid Specs. 
Effluent Pipeline 

7/23/2021 CQA – 7/28/2021 
EPA – No Concerns 

7/29/2021 

02272-17 South Pond Liner Repair Data for July 16, 
2021 
Mine Site 

7/27/2021 CQA – TBD 
EPA - TBD 

HC-02200-04 Native Soil Backfill Analysis (Correct Proctor) 
Effluent Pipeline 
 

7/28/2021 CQA – 7/28/2021 
EPA – No Exception 

Taken 7/28/2021 

Other Items 
Item Title Comments 

None   

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the 
2021 CQA Folder.  
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Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 Pit 4 Revegetation Plan 

Initial Phase Inspections 
 None  

Follow-up Phase and Ongoing Inspections 
 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 

Pile - no restrictions on placement. 
 Dust Monitoring System – Prepared TSP Alarm Records for Quarterly Dust Monitoring Reports 
 Effluent Pipeline – BMPs along Blue Creek Road  
 South Pond Liner Repairs (7/16/2021) 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 - Crushing and screening operations at the HSWR, view looking north. 

 

 
Figure 2 – Placement of low activity/low reactivity material in Pit 4, view looking south. 
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Figure 3 – Excavation, loading, and hauling of low activity/low reactivity material from the South Waste Rock Pile – Mid 
loadout 2, view looking north. 
 

Figure 4 – Work resumed at the Pit 4 Overburden, view looking north. 
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Figure 5 – Placement of low activity/low reactivity material in Pit 4 at southern limits, view looking southwest. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 90d 29-Mar-21 A 05-May-22

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit# 90d 63% 29-Mar-21 A 05-May-22

17-1220 Excavate and Haul Pit 4 Overburden middle section 11d 82% 12-May-21 A 13-Aug-21

17-1120 Chipping Timber 10d 0% 16-Aug-21 27-Aug-21

18. Comple18. Complete Repair of South Pond 1d 23-Apr-21 A 30-Jul-21

18-1040 Support South Pond Pumping Station Construction and Commision 1d 70% 23-Apr-21 A 30-Jul-21

18-1150 Commission the South Pond 1d 50% 09-Jul-21 A 30-Jul-21

19. Initiate 19. Initiate  Borrow Area Development 11d 09-Aug-21 23-Aug-21

19-1060 Construct monitoring wells in Borrow (Jul/Aug) 11d 0% 09-Aug-21* 23-Aug-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 102d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 97d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 97d 29% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 102d 29% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 48d 07-Jun-21 A 06-Oct-21

26-3070 Erosion Control BMP's & Site Controls 1d 50% 07-Jun-21 A 30-Jul-21

26-3090 Material Staging & Pipe Fusing 16d 35% 07-Jun-21 A 20-Aug-21

26-3080 Clearing & Grubbing 0d 70% 18-Jun-21 A 30-Jul-21

26-3120 Install MH at STA 34+55 3d 95% 15-Jul-21 A 03-Aug-21

26-3360 18" Culvert Installation at West End Approach 1d 0% 30-Jul-21 30-Jul-21

26-3370 Roadway Subgrade Prep 5d 0% 02-Aug-21 06-Aug-21

26-3130 Progress to STA 50+00 7d 0% 03-Aug-21 11-Aug-21

26-3380 Ditch Shaping and Grading 4d 0% 09-Aug-21 12-Aug-21

26-1730 Develop Construction Plans for Discharge system line 30d 0% 11-Aug-21 22-Sep-21

26-1740 Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 22-Sep-21

26-1780 Effluent Line HDPE Pipe and Materials Purchase and Delivery 40d 0% 11-Aug-21 06-Oct-21

26-3140 Progress to STA 66+00 6d 0% 12-Aug-21 19-Aug-21

26-3390 Crushed Aggregate Base Course 7d 0% 13-Aug-21 23-Aug-21

26-3150 Progress to STA 86+00 7d 0% 20-Aug-21 30-Aug-21

26-3250 Culvert #1 (˜ STA 74+75) 1d 0% 23-Aug-21 23-Aug-21

26-3400 HMA Base Lift 2d 0% 24-Aug-21 25-Aug-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 25 Aug 01 Aug 08 Aug 15

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 30-Jul-21     
Print Date: 02-Aug-21    
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Activity ID Activity Name RD %
Complete

Start Finish

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 98d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 98d 36% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 98d 36% 29-Mar-21 A 17-May-22

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of underd 50d 09-Jun-21 A 08-Oct-21

28-1150 Route new temporary line from GW54 to South Pond 1d 80% 09-Jun-21 A 30-Jul-21

28-1180 Install Pit 3 dewatering system to transfer water to South Pond (1,0 1d 30% 06-Jul-21 A 30-Jul-21

28-1140 Install pumps and generators 4d 0% 30-Jul-21 04-Aug-21

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 5d 0% 30-Jul-21 05-Aug-21

28-1190 Route Pit #4 temporary dewatering line to South Pond 10d 0% 30-Jul-21 12-Aug-21

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% 09-Aug-21 08-Oct-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 25 Aug 01 Aug 08 Aug 15
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